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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-.2/1.1

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

Fed Aid

HB4N

HB4N

HB4N

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
SOUTHBOUND AVENIDA PICO OFF RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

UPGRADE RAMP METER AND VEHICLE

INSTALL CHANGEABLE MESSAGE SIGNS

INSTALL CONTRETE MEDIAN BARRIER

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING, INC.

T D S ENGINEERING

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

BRUTOCO ENGINEERING AND

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-0698

IRVINE CA 926145706

FONTANA CA 92334

 

 

 

 

(949)252-0441

(909)350-3535

NAJM, ELIE

THAI, DANH

NAJM, ELIE

MAHDAVI, SAEED

THAI, DANH

Resident
Engineer

(714) 680-7826

(949) 279-8803

(714) 680-7826

(949) 509-5055

(714) 680-7829

 

 $6,597,068

 $1,219,807

 $2,659,544

 $2,681,363

 $929,010

 $4,123,050

Bid + CCOs

 $6,083,856

 $1,050,814

 $0

 $908,980

 $0

 $0

Comp To  date

 $789,206

 $0

 $0

 $402,760

 $0

 $0

This Month
10/17/05

02/16/06

10/10/06

06/06/06

07/13/06

09/25/06

Awarded

10/31/05

02/24/06

10/24/06

06/21/06

07/24/06

10/10/06

Approved

06/30/07

04/25/07

04/26/07

Est Comp

 90%

 50%

 0%

 33%

 0%

 0%

%Time

 89%

 86%

 0%

 34%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0E1104

12-0E1004

12-0E1604

12-0C0704

12-0F7414

12-0E7404

Contract 

ACST-X059-(043)E

ACNH-X059-(044)E

ACST-X059-(046)E

  

  

  

  X0-59 0-(3E)

--()

G X0-59 0-(6E)

  

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, #171

2899 AGOURA ROAD, SUITE 171

P.O. BOX 698

1792 KAISER AVENUE

P O BOX 429

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

3251-1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

FULLERTON, CA 92831

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-39-5.6/5.6

Fed Aid

HB4N

HB1

HB1

HE13

HE13

HB1

Pgm Code
IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN TUSTIN AND SANTA
ANA FROM ROUTE 5 AND 55 SEPARATION TO
0.5 KM NORTH OF FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT EDINGER AVENUE

Description 

REALIGN RAMP AND EXTEND RAMP METER

CROSS SLOPE CORRECTION

RESURFACE PAVEMENT

PLANTING AND IRRIGATION

RECONSTRUCT AND WIDEN FREEWAY

MODIFY SIGNAL AND EXTEND LEFT TURN

Type Of Work
PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC.

F C I CONSTRUCTORS/BALFOUR

BEADOR CONSTRUCTION COMPANY

Contractor

IRVINE, CA 92614-5706

CORONA CA 92883

CORONA, CA 92878

BUENA PARK,  CA  906200

VISTA, CA 92081-8831

CORONA, CA 92883

 

(951)674-7352

 

 

 

 

JOUBEEN, JAY

RAMADAN, KIFAH

BERRIOS, JOSE

ZIAEIAN, GHASSEM

BUI, DA KEN G.

BERRIOS, JOSE

Resident
Engineer

(949) 279-8638

(949) 279-8625

(949) 509-5023

(949) 279-8468

(714) 367-2080

(949) 509-5023

 $6,328,384

 $9,001,700

 $902,591

 $1,851,348

 $194,832,410

 $407,700

Bid + CCOs

 $2,882,674

 $2,871,516

 $804,022

 $1,875,905

 $21,135,447

 $0

Comp To  date

 $492,267

 $712,966

 $0

 $3,125

 $2,276,356

 $0

This Month
11/07/05

08/01/06

03/23/06

08/15/02

04/18/06

08/16/06

Awarded

11/18/05

08/15/06

04/11/06

09/05/02

04/25/06

08/31/06

Approved

01/17/07

07/01/07

11/02/06

01/05/07

07/30/10

Est Comp

 66%

 27%

 100%

 98%

 13%

 0%

%Time

 45%

 32%

 90%

 99%

 11%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0A3904

12-0F9504

12-0G3404

12-0126E4

12-101674

12-0H0014

Contract 

ACIM-005 -(931)7

  

  

STPL-6212-(005)E

ACNH-005 -(932)1

  

--()

  

  

  62-12 0-(5E)

I-005 -(932)N

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1792 KAISER AVENUE

26320 LESTER CIRCLE

P.O. BOX 2229

7371 WALNUT AVENUE

2585 BUISNESS PARK DRIVE

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN WAY
VILLAGE, #1

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

6231 MANCHESTER BLVD.

3251 1/4 UNIVERSITY
DRIVE

TUSTIN, CA 92780

TUSTIN, CA. 92780

Accepted

11/02/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

Fed Aid

HB1

HM1

HA25

HB1

HA12

HA42

Pgm Code
IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN, SANTA
ANA, ORANGE AND ANAHEIM AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNAL

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

Type Of Work
INSPECTION ENGINEERING

R. J. NOBLE COMPANY

BELAIRE-WEST LANDSCAPE, INC.

C T AND F, INC.

FLEMING ENVIROMENTAL, INC.

BEADOR CONSTRUCTION COMPANY

Contractor

COSTA MESA, CA 92626

ORANGE, CA 92856-6620

BUENA PARK, CA 90622-6270

BELL GARDENS,  CA.  90201

BUENA PARK, CA 90620-1030

CORONA, CA 92883

 

 

 

 

 

 

THAI, DANH

RAMANATHAN, KUGAN

JOUBEEN, JAY

THAI, DANH

AMUTHASAKARAN, KAUSI

AMUTHASAKARAN, KAUSI

Resident
Engineer

(714) 680-7829

(949) 279-8495

(714) 558-4062

(714) 680-7829

(949) 509-5047

(919) 509-5047

 $617,327

 $1,009,006

 $1,159,687

 $288,442

 $508,225

 $2,093,700

Bid + CCOs

 $481,793

 $978,764

 $1,027,256

 $259,431

 $449,930

 $1,022,932

Comp To  date

 $246,151

 $0

 $120,579

 $0

 $0

 $1,011,259

This Month
05/23/06

06/22/06

02/01/06

11/03/04

02/28/06

08/23/06

Awarded

06/13/06

07/05/06

02/09/06

11/17/04

03/13/06

09/05/06

Approved

01/16/07

09/20/07

12/10/07

11/08/06

01/01/07

12/03/07

Est Comp

 68%

 100%

 39%

 100%

 100%

 31%

%Time

 78%

 97%

 88%

 95%

 89%

 49%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

12-0H0044

12-0H0104

12-084404

12-0G36U4

12-0E3004

12-0C9834

Contract 

  

  

ACNH-P057-(051)E

ACST-P057-(049)E

  

  

  

  

--()

G P0-57 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

SWPPP

2973 HARBOR BLVD., #516

P.O. BOX 620

P.O. BOX 6270

7228 SCOUT AVENUE

6130 VALLEY VIEW STREE

26320 LESTER CIRCLE

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

Accepted

11/08/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

Fed Aid

HA42

HA25

HB1

HA25

HA22

HB1

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

Description 

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

HIGHWAY PLANTING RESTORATION

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

DIVERSIFIED LANDSCAPE COMPANY

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

Contractor

GLENDALE, CA 91203

ORANGE, CA  92868

ORANGE, CA 92865

WINCHESTER, CA   92596

CORONA, CA 92787

FONTANA CA 923341406

 

 

 

 

 

(909)356-8880

AMUTH, KAUSI

HONG, JOHN

YII, JAMES

HONG, JOHN

MATINPOUR, HAMID

ZIAEIAN, GHASSEM

Resident
Engineer

(949) 509-5047

(949) 279-8741

(949) 509-5012

(949) 735-5729

(949) 279-8601

(949) 279-8468

 $1,697,393

 $191,258

 $1,230,788

 $2,094,093

 $15,639,359

 $1,495,462

Bid + CCOs

 $1,881,723

 $139,627

 $387,510

 $1,979,384

 $13,433,410

 $1,458,717

Comp To  date

 $348,926

 $691

 $0

 $6,550

 $1,032,442

 $6,488

This Month
10/17/05

02/17/05

02/10/06

07/03/02

03/07/06

01/19/06

Awarded

10/27/05

02/25/05

02/17/06

07/22/02

03/23/06

01/27/06

Approved

03/01/07

12/09/10

12/01/06

02/02/07

12/26/06

11/27/06

Est Comp

 79%

 31%

 216%

 0%

 81%

 99%

%Time

 98%

 73%

 31%

 0%

 83%

 96%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

12-0C9844

12-0G2704

12-0G0704

12-075404

12-0E05U4

12-0G0504

Contract 

ACNH-P073-(080)E

  

  

ACNH-P091-(110)E

  

ACNH-P091-(126)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

33801 WASHINGTON ST.

P.O. BOX 2229

P O BOX 1406

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

741 E BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

IRVINE, CA 92612

TUSTIN, CA 92780

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-/.3

Fed Aid

HA25

HB1

HB4

HA22

HB1

HA22

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AT
FESTIVAL OF ARTS

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH
OF ROUTE 405

IN ORANGE COUNTY IN LAGUNA BEACH FROM
ROUTE 1 TO FOREST AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL SYSTEM

WIDEN AND REALIGN HIGHWAY

INSTALL SIGN STRUCTURES

PAVEMENT REHABILITATION

Type Of Work
REYCO SMITH AND REYNOLDS

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

PETERSON-CHASE GENERAL

Contractor

RIVERSIDE, CA  92506

CORONA, CA 92878-2229

COSTA MESA, CA 92626

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

 

 

 

 

 

 

HONG, JOHN

AGAH, FRED

ESSAYLI, MOUSSA

EMAM, KAMRAN

EMAM, KAMRAN

MANSOURI, HOSSAIN

Resident
Engineer

(714) 688-1951

(949) 279-8603

(714) 680-8735

(949) 598-3588

(949) 598-3577

(949) 598-3587

 $1,481,927

 $2,042,224

 $182,166

 $24,258,993

 $647,162

 $1,074,107

Bid + CCOs

 $1,340,150

 $0

 $0

 $23,623,205

 $0

 $310,415

Comp To  date

 $1,875

 $0

 $0

 $401,710

 $0

 $310,415

This Month
06/14/02

06/29/06

07/17/06

12/06/02

08/16/06

09/25/06

Awarded

07/03/02

07/17/06

07/31/06

12/16/02

08/30/06

10/04/06

Approved

02/27/07

01/31/07

04/27/07

01/31/07

03/02/07

Est Comp

 0%

 0%

 0%

 100%

 0%

 23%

%Time

 0%

 0%

 0%

 95%

 0%

 29%

% Work 

PLANT EST
SATIS

 

 

OVER RUN

 

 

Message

12-075304

12-0G7604

12-0H2044

12-1072U4

12-0H2014

12-0C5504

Contract 

ACNH-P091-(109)E

  

  

ACST-P133-(010)E

  

  

--()

  

  

  P1-33 0-(0E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7177 BROCKTON AVE, SUITE 220

P.O. BOX 2229

2973 HARBOR BLVD., #516

6 ORCHARD, SUITE 150

2899 AGOURA ROAD, SUITE 171

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY #4

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

15510 ROCKFIELD
BOULVARD, SUITE A

15510 ROCKFIELD
BLVD., SUITE A

15510 ORCKFIELD
BLVD., SUITE A

TUSTIN, CA. 92780

IRVINE, CA. 92618

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

12-ORA-241-17.6/25

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

Fed Aid

HA22

HB4N

HB4N

HA25

HB4

HB1

Pgm Code
IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST AND IRVINE FROM ANTONIO
PARKWAY OVERCROSSING TO PORTOLA
PARKWAY NORTH OVERCROSSING

IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN IRVINE AT
MACARTHUR BOULEVARD OVERCROSSING

Description 

REHABILITATE ROADWAY

CHANGEABLE MESSAGE SIGNS

ADD AUXILIARY LANE

HIGHWAY PLANTING AND IRRIGATION

HOV CONNECTOR AND IMPROVEMENTS

MODIFY SIGNAL

Type Of Work
ALL AMERICAN ASPHALT

T D S ENGINEERING

D W POWELL CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP, INC

MCM CONSTRUCTION, INC.

T D S ENGINEERING

Contractor

CORONA CA 92878

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-1406

CORONA, CA 92877-0101

NORTH HIGHLANDS,CA 95660-
0620

WESTLAKE VILLAGE, CA 91361

(951)736-7600

 

 

 

 

 

ZIAEIAN, GHASSEM

THAI, DANH

TABAR, MEHRDAD (ISAAC)

HONG, JOHN

WILLIAM J. GILCHRIST

THAI, DANH

Resident
Engineer

(949) 279-8468

(714) 680-7829

(714) 558-4023

(949) 279-8741

(714) 751-2277

(714) 680-7829

 $1,563,612

 $244,992

 $3,590,604

 $1,317,611

 $58,431,134

 $249,472

Bid + CCOs

 $0

 $0

 $3,432,074

 $430,018

 $59,792,835

 $0

Comp To  date

 $0

 $0

 $46,664

 $48,610

 $3,200

 $0

This Month
09/12/06

05/22/06

10/25/05

02/15/06

12/27/00

06/23/06

Awarded

09/22/06

06/01/06

11/10/05

03/07/06

01/11/01

06/29/06

Approved

06/29/07

09/18/06

12/05/06

01/12/10

01/09/07

03/02/07

Est Comp

 0%

 0%

 90%

 18%

 62%

 0%

%Time

 0%

 0%

 90%

 33%

 98%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0F1804

12-0G7704

12-0932U4

12-075704

12-0695U4

12-0H2244

Contract 

  

  

ACIM-405 -(910)9

  

STP-5312-(031)N

  

  

  

--()

  

  53-12 0-(1N)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2229

2899 AGOURA ROAD, SUITE 171

P.O. BOX 1406

P.O. BOX 77038

6413 32ND STREET

2899 AGOURA ROAD, SUITE 171

15700 TUSTIN VILLAGE
WAY, #2

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY

151 KALMUS DRIVE,
SUITE A-102

2491 E. ORANGETHORPE
AVENUE

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

12District

 $8,858,726 $198,832,212 $410,495,567

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HB5

HB1

HB1

HA22

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH FROM
0.2 KM NORTH OF ROUTE 22 AND 405
SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

WIDEN FREEWAY

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING RAMPS

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
MCM CONSTRUCTION INC.

PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

NORTH HIGHLAND,  CA.  95660

IRVINE, CA 92614

CORONA, CA 92883

IRVINE, CA 92614-5706

IRIVNE, CA 92614-5706

IRVINE, CA 92614

 

 

 

 

 

 

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

PHAM, DAT

PHAM, DAT

PHAM, DAT

Resident
Engineer

(714) 558-4023

(714) 556-8202

(714) 558-4023

(949) 509-5010

(949) 509-5010

(949) 509-5010

 $42,377,825

 $1,541,141

 $2,196,996

 $1,804,858

 $7,045,090

 $886,938

Bid + CCOs

 $42,685,790

 $1,516,704

 $2,191,183

 $1,744,105

 $652,041

 $0

Comp To  date

 $0

 $800

 $0

 $11,480

 $584,207

 $0

This Month
01/10/01

06/28/05

06/07/05

10/25/05

09/18/06

08/29/06

Awarded

01/18/01

07/11/05

06/21/05

11/03/05

09/27/06

09/11/06

Approved

10/23/06

05/01/07

11/16/06

12/20/06

08/14/07

09/12/07

Est Comp

 88%

 0%

 0%

 0%

 13%

 0%

%Time

 98%

 0%

 0%

 0%

 9%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

12-083804

12-0F5304

12-0A7614

12-099424

12-0G6904

12-0G5604

Contract 

ACIM-405 -(890)1

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(911)1

ACIM-405 -(934)1

  

ACIM-405 -(890)N

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(911)E

ACIM-405 -(934)E

  

PL62-12 0-(8)

--()

--()

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

10/23/06

Location
Storm Water
Plan



12-0E1104

12-0E1004

12-0E1604

12-0F7414

12-0C0704

12-0E7404

12-0A3904

12-0F9504

12-0G3404

12-0126E4

12-101674

12-0H0014

12-0H0044

12-0H0104

12-084404

12-0G36U4

12-0E3004

12-0C9834

12-0C9844

12-0G2704

12-0G0704

12-075404

Contract

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-39-5.6/5.6

12-ORA-55-5.3/5.6

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-91-6.4/8.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0E05U4

12-0G0504

12-075304

12-0G7604

12-0H2044

12-1072U4

12-0H2014

12-0C5504

12-0F1804

12-0G7704

12-0932U4

12-075704

12-0695U4

12-0H2244

12-083804

12-0F5304

12-0A7614

12-099424

12-0G6904

12-0G5604

Contract

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-/.3

12-ORA-241-17.6/25

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.5/17.8

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index



12

District

 $43,568,858

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $410,495,567  $198,832,212

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $64,884,898

 $203,980,779

 $94,086,529

 $47,543,360

 Bid + CCO

 $55,104,572

 $29,873,490

 $91,635,232

 $22,218,917

 Work Comp

District Total:

Work completed this Period:  $43,568,858

-I-

-F-

-S-

-SH-
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